



CHAPTER xciii.

An Act to extend the time for the completion of works authorised by the Corporation of London (Tower Bridge) Acts 1885 and 1889. A.D. 1893.
[29th June 1893.]

WHEREAS by the Corporation of London (Tower Bridge) Act 1885 (herein-after referred to as "the Act of 1885") the mayor and commonalty and citizens of the city of London (herein-after referred to as "the Corporation") were authorised to construct a bridge over the River Thames and execute other works in connexion therewith:

And whereas the powers conferred by the Act of 1885 for the completion of the said bridge and works were extended by the Corporation of London (Tower Bridge) Act 1889 (herein-after called "the Act of 1889") and unforeseen difficulties have since arisen which have prevented the completion of the said works within the period authorised by Parliament and it is expedient that the time be further extended:

And whereas the Corporation were by the Act of 1889 empowered to construct other and additional works in connexion with the approaches to the said bridge:

And whereas it is expedient to extend the time limited for the completion of the works authorised by the Act of 1889:

And whereas all the lands for the purposes of the Acts of 1885 and 1889 have been acquired by the Corporation:

And whereas the purposes of this Act cannot be effected without the authority of Parliament:

May it therefore please Your Majesty that it may be enacted and be it enacted by the Queen's most Excellent Majesty by and with the advice and consent of the Lords Spiritual and Temporal and Commons in this present Parliament assembled and by the authority of the same as follows (that is to say):—

1. This Act may be cited for all purposes as the Corporation of London (Tower Bridge) Extension of Time Act 1893. Short title.

[Ch. xciii.] *Corporation of London (Tower Bridge) [56 & 57 VICT.]*
Extension of Time Act, 1893.

A.D. 1893.
 Extension of
 time for com-
 pletion of
 works
 authorised by
 Acts of 1885
 and 1889.

2.—(1.) The time limited by the Act of 1885 as extended by the Act of 1889 for the completion of and otherwise relating to the bridge and works is hereby further extended for a period of one year from the fourteenth day of August one thousand eight hundred and ninety-three and section 28 of the Act of 1885 shall be read and construed as if the period by this Act limited for the completion of and otherwise relating to the said bridge and works had been the period by that Act limited.

(2.) The period limited by the Act of 1889 for the completion of the works by that Act authorised is hereby extended for a period of one year from the twelfth day of August one thousand eight hundred and ninety-three and section 9 of the Act of 1889 shall be read and construed as if the period by this Act limited for the completion of the last-mentioned works had been the period limited by the Act of 1889.

For the pro-
 tection of
 certain
 ferrymen.

3. Whereas the several persons first herein-after named were in pursuance of the Act of 1889 compensated to the extent as set opposite to their names by an award dated the twenty-seventh day of January one thousand eight hundred and ninety and made by the Honourable Thomas Henry William Pelham And whereas it is alleged that an extension of time will further prejudicially affect the ferry rights of the said persons Therefore the Corporation shall for such period after the twelfth day of August one thousand eight hundred and ninety-three as the conservators of the River Thames under the hand of their engineer certify that an obstruction to the traffic of the river exists by reason of the temporary staging in the river pay to the persons next herein-after named a sum of four shillings per week for each and every week during the continuance of such obstruction:—

	£		£
Albert Noah Burgess	- 42	William Ford	- 42
Robert Alexander White	- 42	John Nash	- 42
Frederick William Ivay	- 42	Joseph Clark	- 42
James Charles Cannon	- 42	Robert Marston	- 42
William Frederick Wond	42	Thomas Pocknell	- 42
William James Chandler	- 42	Theodore Edwin Bennett	- 42
Robert William Burwood	42	James Marston	- 42
James William Legon	- 42	Henry George Wilson	- 42
Francis Bodfield	- 42	George Thomas Foot	- 42
Thomas William Trumble	42	John Samuel Deverson	- 42
James William Gowens	- 42	John Shrives	- 42
Charles Starr Farrow	- 35	William Henry McColley	- 42

[56 & 57 VICT.] *Corporation of London (Tower Bridge)* [Ch. xciii.]
Extension of Time Act, 1893.

	£		£	A.D. 1893.
Thomas Smith Ireland	- 42	Joseph John Serjeant	- 42	—
William John Legon	- 42	Edward Tomkins	- 42	
Thomas Donovan	- 42	Francis Robert Brown	- 35	
Charles Legon	- 35	Thomas John Moss	- 42	
William Henry James	- 42	Alfred Jones	- 42	
Edward John Pope	- 42			
And				
Francis Frederick Barnes		Edward Edwards		
William Thomas Hughan		Cristopher Brockwell		
Francis Bodfield Junior		George James Mann		
Joseph Maynard		Arthur Barham		
George Watkins		William H. Billingsley		
Samuel George Pope		James Haslip		
Richard William Reeves		William Twocock		
Charles Twocock		Thomas Ferguson		
John William Cooper		Frederick Jabez Ireland		
Walter Henry Legon		Frederick Charles Jury		
William Frederick Wickers		Edward Arthur Waller		
Francis Horder				

shall be entitled to receive under this section and shall be paid by the Corporation till the aforesaid certificate is made the same sum per week after the twelfth day of August one thousand eight hundred and ninety-three.

4. All the costs charges and expenses of and incidental to the applying for obtaining and passing of this Act and otherwise in relation thereto shall be paid by the Corporation as if the same were costs within the meaning of section 79 of the Act of 1885. Costs of Act.

Printed by EYRE and SPOTTISWOODE,

FOR

T. DIGBY FIGOTT, Esq., C.B., the Queen's Printer of Acts of Parliament.

And to be purchased, either directly or through any Bookseller, from
 EYRE AND SPOTTISWOODE, EAST HARDING STREET, FLEET STREET, E.C.; or
 JOHN MENZIES & Co., 12, HANOVER STREET, EDINBURGH, and
 90, WEST NILE STREET, GLASGOW; or
 HODGES, FIGGIS, & Co., LIMITED, 104, GRAFTON STREET, DUBLIN.

